

Proficiency Test Status



Last updated: Monday, 24 April 2017

| <u>Phase 1A:</u> | 16LD01 | 16PP01 | 16AC01 | 16BT01 |
|---|------------------|-------------------|-------------------|-------------------|
| Participants apply for participation | Closed | Closed | Closed | Closed |
| Measnet informs participants | Completed | Completed | Completed | Completed |
| Conductor sends data base/anemometers to participants | Completed | Completed | In process | Completed |
| Participants evaluates data | Completed | Completed | | Completed |
| Participants uploads results | Completed | Completed | | Completed |
| Measnet grants data access to results for conductor | Completed | Completed | | Completed |
| Conductor analyze results | Completed | Completed | | In process |
| Conductor uploads results | Completed | Completed | | |
| Discussion and clarification Sheets | Completed | Completed | | |
| <u>Phase 1B:</u> | | | | |
| Conductor uploads clarification sheets | Completed | Completed | | |
| Participants send revised results | Completed | Completed | | |
| Conductor analyze results | Completed | In process | | |

Proficiency Test Status



| | | | | |
|---|-------------------|--|--|--|
| Measnet sends clarification Sheets to Guideline Convenor (If necessary) | Completed | | | |
| <u>Phase 2:</u> | | | | |
| External non Testlab organization apply for participation | Closed | | | |
| Conductor sends modified data base to participants | Completed | | | |
| Participants evaluates data | Completed | | | |
| Participants uploads results | Completed | | | |
| Measnet grants data access to results for conductor | Completed | | | |
| Conductor analyze results | Completed | | | |
| Conductor uploads results | In process | | | |
| <u>Phase 3:</u> | | | | |
| Measnet publish the results | | | | |